"TLX II RECV ~ CONNECTED  15-Aug-85 11:34 .28 S
. : ORIGINAL
EPACHM PHA
" EASYLINK 3412525C001.001 15AUGES 10:02/10:36 EST
FROM: 62898531
| ' BES ENVIORNMENTAL SPECIALISTS
TO: 7106700716 -
B
FIEM  1.00FRINTER

—

. POLREP - SPECIAL BULLETIN

' BENSALEM DEUM. DUMP

‘BENSALEﬁ, PA. |
ATTENTIDN:"TOM MASSEY AND TIM FIELDS
I. lSITUATTON (0900 HRS 8/15/8%)
o A. OSC AGAIN REGUESTED STATUS OF CONCURRENCE CHAIN
" AND APPROVAL OF THE PROFOSED REMOVAL ACTION AT
THIS EMERGENCY SITE. ) o
B. THIS SITE REMAINS UNSECURED AND PRESENTS POTENTIAL
FOR ACCESS BY . THE GENERAL PUBLIC INCLUDING CHILDREN
_LIVING IN THE VICINITY.
€. OSC: 1S PRESENTLY UNAVAILABLE DUE TO DIRECTING
OPERATIONS ON 12 ON-GOING MAJOR AND MEDIUM
:f01L SPILLS IN THE VICINITY OF THE ALLEGHENY NATIONAL
' FOREST UNDER THE FOLLOWING FROJECT NUMBERS:
PIC# 1-5-0025 |
FICH# 1-5-0026
“PICH 1-5-0030
:PIC#'i~540031
FICH 1-5-0035
 PIC# 1-5-0037
PICH 1-5-0038
i‘§IC#.1¥5-QOE9 .
N chnliféeoq4o
,'PIC#:1;5~0046
PICH 1-5-0047

PIC# 1-5-0048

- D. +QﬁMMASSEY5 CHiEF, ER8;.ADVISED OSC - THAT HE IS -
' HOLDING THE "ACTION MEMO" SINCE NO OTHER OSC 1S
" AVAILABLE. REGIONAL MANAGEMENT (FERDAS, WASSERSUG) .
INFORMED OF - PLIGHT UE_EXTREMELV HEAQYVEMERGENCY |
'.'fthRKLDAD IN REGION 111, AND THE UNAVATLABILITY OF
: TRAINED 0SC’S TO HANDLE THESE SITUATIONS.
 FURTHER, COLEEN CARRUTHERS; EFA HEADGUARTERS,
'fBRIEFED BY TOM MASSEY ON THE ENTIRE REGION I
 SITUATIDN.
'E. 0SC WILL NOT TAKE ANV FURTHER ACTION ON THIS SITE
-'}UNTIL ADVISED.

ROGER L. MEYER, OSC

USEPA, -REGION.I1I



X I1 7108229269 ' Lo - :
CONNECTED ~ 23-Jun-86 08.25 00 i L ORIGINAL

 SPILLSEPA WSH

"EPAOHM PHA
POLREP 36 J 7/

CERCLA EMERGENCY REMDVAL

" "BENSALEM DRUM DUMP ~ f--';_f-_f;]- e
'BENSALEM, BUCKS CDUNTY. PA._nfm“”"“"' ST

IATTENTIDN:’ TDM MASSEY AND TIM FIELDS,

SITUATION ( 2200° HRS 6/19/86)-'*
“A. DRUMS AND CONTAMINATED SOIL REMAIN ON‘SITE® "AWAITING DISPOSAL.

._'B._DISPDSAL FENDING UNTIL ADDITIONAL FUNDING IS AVAILABLE.

IT.

II1.

ROGER L. MEYER, 0SC
USEPA, REGION III

DISCONNECTED  23-Jun-86 08:31 53

C. SECURITY GUARD REMAINS ‘ON. SITE FOR ”4 HOUR | SECURITY._

 ACTIONS TAKEN . : :
A. ON 6/18/86 SECURITY GUARD NDTIFIED 0SC THAT A COVER HAD BLONN

COFF OF A" PILE OF . CONTAMINATED" SOIL. AT 1320 HRS, 0SC NOTIFIED
OHM TO SEND- A TWO PERSON WORK CREW TO RECOVER THE PILE ON THE
MORNING OF : 6/19/86.- ‘OHM REGUESTED .TO HAVE THE CREW GO OUT ON
"THE- EVENING OF ‘6/18/86 AT THE REGULAR PAY RATE INSTEAD OF THE
"OVER TIME RATE FDR THEIR CDNVENIENCE. 0sc AGREED TO THIS OHM
REQUEST.’

;B{;AT ISUO_HRS; Q/I?/Bb. DSC ON- SITE WITH NATIOMAL GEDGRAPHIC
" " "FILM CREW, TOM MASSEY, CHIEF, ERS, DR. LAFORNARA, ERT AND

'OTHER EPA ‘AND TAT PERSDNNEL'TD PERFORM SOIL GAS MONITORING
"~ AND DETERMINE THE CONDITION OF 'THE DRUMS STORED ON SITE SINCE'"
- THEIR STAGING DURING 'SITE ACTIVITIES IN MARCH.

€. 0SC DISCOVERED -THAT. THE OHM CREW THAT HAD BEEN ON SITE DN

T 6/18/86 . HAD  TAKEN THE KEY TO THE STAGING AREA WHEN THEY LEFT
. THE SITE, NECESSITATING THE REMOVAL OF THE GATE IN ORDER TD
BGAIN ACCESS TO 'THE STORED. DRUMS.

';DQTDSC/ERT MADE ENTRY AND MONITORED THE® ATMDSPHERE UNDER THE

“ PLASTIC. COVERING OVER THE DRUMS WITH A HNU AND TIP PRIDR TO

- REMOVING THE COVERING. LEVELS GF VAPOR IN EXCES DF 700 FPFM

fi WERE 'FOUND. UNDER- THE COVERING. ~ . .
E. .SOIL GAS SAMPLING. WAS PERFORMED ACCRDSS THAR™ CAPPED AREA. A
.- 15.PPM LEVEL WAS FOUND AT ONE- LDCATIDN. o

lF. NATIONAL: GEOGRAPHIC FILMED THESE ACTIVITIES AS~ PART DF THEIR

‘DOCUMENTARY ON' HAZARDOUS WASTE THAT IS BEING PREPARED FDR
AIRING ON PUBLIC TV LATER THISS FALL. ’

| G. ERT (DR..LAFORNARA) AND 0OSC ARE EXTREMELY CDNCERNED OVER THE
"1 - HIGH LEVELS OF VAPORS. FOUND .ON SITE, ENCLOSED UNDER THE

* .COVERING OVER THE STORED DRUMS. IF THESE LEVELS "PERSIST,
- . THEY. COULD CONSTITUTE A PUBLIC- HEALTH RISK "AND A RISK OF
FIRE AND EXFPLOSION. .-

'H{TDSC IS EXTREMELY CDNSERNED DVER THE - VAPDR HAZARDS DN SITE THAT -

CANNOT BE ADDRESSED DUE TD LACK DF FUNDING. -

FUTURE FLANS

A. 0SC REQUESTSIADVICE AND GUIDANCE CDNCERNING PDTENTIAL RISFS
" REMAINING ON SITE DUE TO LACK OF FUNDING FOR DISPOSAL.

".B.- 0SC AWAITS ANALYTICAL RESULTS OF SOIL GAS' SAMPLE AND VAPDR.

~ - SAMPLES TAKEN FROM UNDER DRUM COVERING.
C. SECURITY. GUARD WILL REMAIN IN PLACE UNTIL DISPOSAL CAN BE
EFFECTED.




TLX IT RECYV  CONNECTED  O7-Aug-8S 14:51 0&
EPADHM PHA

EASYLINK" 22074180001 7AUGES 141 40/14 55 EST

FROM: 42898531

 BES ENVIDRNMENTAL' SPECIALISTS

To: 7106700716 L

SPECIAL BULLETIN

BENSALEM: DRUM DUMP

"BENSALEM; FA. R - '
ATTENTION:- TDM ‘MASSEY " AND TIM FIELDS
I. SITUATION (1500 HRS 8/7/85) '

e

. .FOR..THIS SITE.

'~ _A..DUE TD“LACK OF AVAILABLE DSC, - TOM MASSEY, CHIEF
- EMERGENCY RESPONSE - SECTIDN. WILL. HDLD'THE'ACTIDN MEMO

ORIGINAL.

‘ff BE.PENDING AN 0sC BECDMINE AVQILABLE ACTIDN MEMD NILL BE

FDRWARDED FOR FUNDING APPRDVAL
ROGER L. 'MEYER, 0SC - S

. USEPA REGIDN III

, Mnmn;"~f*

" EPAOHM PHA



_— N ORIGINAL .
TLX 11 7108229269 | INAL

 CONNECTED 29-Apr-B8S 14116 54

SFILLSEFRA WSH

COLRER 7

BENSALEM DRUM DUMF
FOTENTIAL EMERGENCY REMOVAL
BENSALEM. FA.

ATTENTIDN:-_TDM MASSEY .AND TIM FIELDS

1. , SITUATION (1600 HRS 4/79/8”"

A. SITE REMAINS UNFFNCED AND UNSECURED NITH HNFEqTRICTED ACCESS
TO CONTAMINATED SDIL AND DRUMS ' :

IT1. ACTIONS TAKEN

A, 0SC CDNTINUINE IN EFFDRTS TO RCGUIRE FUNDING TD UNDEFTQ}E AN:
EMERGENCY -REMOVAL- AT THIS SITE '

I11. 'FUTURF FLANS

A 0sc ANAITING AFFRDVAL OF . AFTIDN MEMD TO FUND THIS EMEREENPY
L REMHvAL ACTIVITY. . . _

ROGER L. MEYER, OSC
“USEFA, REGION III -

. SFILLSEFA WSH

EFADHM FHA © - © . . o T o

._DISCGNNECTEQ" zefhpréaﬁ‘yA;ié 28




TLX 11 7108229269 .
CONNECTED 19-Apr-85 08:35 26

EQLREF . & _ g
DRUM DUMF

ENSALEM S
TY - REMOVAL

FOTENTIAL EMERE
" BENSALEM, FA.

ATTENTION: TOM MASSEY. AND TIM FIELDS -

- SPILLSEFA WSH
1. STTUATION (1600 HRS 4/18/85)
|
\

ORIGINAL

A. qITE'FFMAINS UNFENCED AND UNSEPURED NITH UNFECTRICTED ACCES

| _ o o TO CONTAMIMATED SDIL AREAS QND DRUMS

! ' : E. LQND CLEARING AND GRADING DFEFATIDNS BEINMG UNDERTQIEN BY
% o . FROFERTY OWNER. 0SC CONCERNED THAT THIS ACTIVITY MAY CAUSE

| ST AN UNCONTROLLED RELEASE DF HAZAFDUS MQTERIQL

T IT. ACTIDNS TAKEN

T0 THE ENVIFDNMENT,

- 0sC ACCDMFANIED ENFDRCEMENT:PERSDNNEL (MARY LETL}US) ON A TOUR
OF THE BENSALEM DRUM DUMF FRDFEETY ON 4/18/8u. :

B. DURING TOUR, HNU VAFOR READINGS IN EXCESS OF
ABOVE ONE DRUM ON SITE. READINGS GF UF TO 5
THE AMBIENT AIR AT VARIOUS FLACES ON SITE.
111. .FUTURE FLANS
A. 0SC AWAITING AFFRDVAL Dr FUNDING DDCUMENT

’ ROGER L. MFYFH DbC'
USEFA, REGION III

'DISCONNECTED  19-Apr-85 08:39 09 " . .-

2000 FFM WERE FOUND
FFM WERE FOUND IN




TLX I1. 7108229269 o T R . ORIGINAL

CONNECTED 16-Apr—-85 14:48 03X

B&E

SPILLSEFA_WSH , - SRR VU

(O -

BENSALEM DRUM DUME
FOTENTIAL EMERGEMCY REMDVAL
BENSALEM, FA.- '

CATTENTION: = TOM MASSEY AND TIM FIELDS

I.

II.

I11.

ROGER L. MEYER, OSC,
USEFA, REGION IIT .

DISCONNECTED . 16-Apr—B85 14:51 22

SITUATIDN (13500 HRS 4/16/84)
A. 10 FDINT FUNDING DOCUMENT BEINF REWRITTEN INTD NEN FDRMAT

E. 0SC ANTICIFATES: 1’ NEE} DELAY. IN. RESUBMISSIDN FO 10 FDINT :
DDEUMENT TO CDNCUFRENFE CHAIN '

ACTIDNS TAIEN

AL 10 FDINT DOCUMENT: BEING RFNFITTEN TD DDNFDRM TO NEW FORMAT

REOUIRFMENTS.
FUTURE FLANS

A. ﬂSC WILL RESUBMIT 10 FDINT DDCUMENT TD CDNCURRENCE CHAIN
UFDN CDMFLETIDN UNDER NEW FDRMAT._ :




SFILLSEFA WSH

FOLREF 4

e e . .

BENSALEM DRUM DUMP . ORIGINAL
FOTENTIAL EMERGENLY REMDVAL

'BENSALEM, FA.

ATTENTION: . TOM MASSEY AND TIM FIELDS .
1. SITUATIDN'(1666-HRS 4/1n/eq)

AL 0sc IQSUED DFAL NDTLCE T0 FFDFEhTV OWNERS REGUESTING IHHEDIQT
CLEAN UF OF SURFQCE CONTAMINATION AND. FDSSIBLY BUFIED MﬁTEFIA
- TO ELIMINATE THE FUBL IC: HEALTH THREAT.

'.E.-DSC ISSUED NRITTEN NDTICF TO EE DELIVERED TO FROFERTY DNNERS
CDNFIRMING THE TEFMS AND CDNDITIDNS DF THE DRAL NOTICE.
.'c: C}-THE bTTE REMAINS HNFENCED AND UNSECURED AFFDRDINT THE FOTENTI
e =;FDR DIRECT CDNTACT BY CHILDREN FLAYING IN THIS QREQ

D

oIt “:ACTIDNS TAKEN
- A. OSC MADE_ FREL IMINARY, CORRECTIONS TO THE. 10 FOINT FUNDING

'DDCUMENT AND RESUBMITTED IF TD THE CDNCUFRENCE CHAIN FDR
FUNDINE AFFRDVAL, '\-ﬂ“

~Ea CDC (DR MCCLANQHQN) CERTIFIES THAT THIS SlTE FFESENTS A
' _iFDTENTIAL HUMAN HEALTH THhtﬁTn

>
»

I11. FUTURE FLANC

-Q gl ANAITINE QFFRDVAL DF 10 FDINT FUNDINE DDCUMENT

ROGER L.'MEYEEF osc - o
USEFA, REGION. ITI . - . . S -

- DISCONNECTED . 10-Apr-85 15:34 -35



o e -
: Mes s age 8168 09+Apr-835- 15: 10

QRI INAL

. POLREF 3
BHENSALEM DRUM DUMF. o
1AL EMERGENCY REMOVAL
BENSALEM, FA. . :

ATTENTION: 'TOM MASSEY:ANDATIM;FIEgngf"
1. SITUATION (¢ 1600 HRS '4’8/85 5;*

A. QNQLYTICAL-EEdULT FFDM FEEVIDUS SANFLING SHDH EXTFEMELY HIGH
LEVELS OF HEQVY METALS IN SDILS AND DRHM SAMFLES.p_“ SRR

. QITE REMAINS UNSECURED AND UNFENLED WITH EVIDENEE DF VHILDFEN
FLAYING . QMDNG THE LEA}INF DETEhIDRQTED DFUMS..“ '

C. 10 FOINT FUNDINF DDCUMENT FREHEN1LY ﬁNﬁITING INFLUPIDN DF
ENFDRCEMENT :TFQTEEY

II.  ACTIONS TAKEN

AL, 08C QUBMITTED NDTIFICQTIDN OF INTENT TD FEQUEQT FUNDING TD I
- ENFORCEMENT" SECTIUN DN /2 /8u= ,' e R

R, DCC SHBMITTED FQFT 10 FDINT DDCUNENT TD tNFDEPEMENT SECTIQN DN
4/5/85. . _ :

T, nsc” DDNFFFNED DVER. LIQBILITV 1IN DAQE INJURY TO LHILDF:N QHDULD.
OCCUR WHILE 10 FDINT DOCUMENT IS BEING FASSED THROUGH'
CONCURRENCE CHAIN DR_ANAITING,ENFDRCEMENT-CECTIDN

I11. FUTURE FLANS
A. DSC AWAITING AFFROVAL OF 10 FOINT FUNDING DOCUMENT.

ROGER L. MEYER, DSC
USEFA, REGION ITI

-




P M e s s a g e 592-E 08-Mar-85 15:04
N - . ORIGINAL -
. EASYLINK 386B487A001 S8MARSS 14:18/14:18 EST - |
FROM: TWX 9103335719 EFAOHM WV

" EFA ACCOUNTING DFERATIDNS
TO: = 71067007164

FOLREP 2 - o
_ DRUM DUMP.
FOTENTIAL REMOVAL FROJECT
BENSALEM, PA .
CATTENTION : TOM MASSEY AND TIM FIELDS
I.° SITUATION( 180OHRS 3/6/85 ) - . -
A. SITE REMAINS UNSECURED -ALONG THE EBANK OF MILL CREEK.
B.. LOCAL RESIDENTS CLAIM KNOWLEDGE OF BURIED DRUMS AND. SLUDGE -
UNDER OBVIOOUS FILL MATERIAL.
C. - DSC OBSERVED SEVERAL-SEEFS LEADING INTO. MILL CREEK’ INDICATING
FOSSIBLE LEAKING BURIED MATERIAL..
II. -ACTIONS TAKEN SR BT
'A. AT THE DIRECTION OF THE OSC, ‘TAT MADE A SITE ASSESSMENT DF
' THE AREA TO BE KNOWN'AS THE BENSALEM DRUM DUMF.. DURING THE.
ASSESSMENT AND SAMFLING, - NUMEROUS SDLIDIFIED SPILLS WERE "
DBSERVED. . :
'B. TAT OBTAINED 9 SAMFLLES DURING THE ASSESSMENT WHICH ARE"TO
BE SENT-TO AN INDEPENDENT LABORATORY UTILIZING SFECIAL PROJECTS
FUNDING. ~FROFER CUSTODY :PROCEDURES WERE MAINTAINED:ON ALL. - g
SAMFLES. :
 C.  FHOTO DOCUMENTATION OF SITE WAS FERFDRMED EBY: TAT.
~D. DRUMS WERE SEEN LYING ON THE BANK OF MILL' CREEK AND PRDTRUDING
o FROM THE FACE OF ‘A -FILL'AREA ADJACENT TO 'MILL CREEK.
III. FUTURE FLANS : _ ) .
A.  AWAIT :ANALYTICAL RESULTS. ‘ | .
~B. CONTINUE RESEARCHING SITE HISTORY TO OBTAIN A LIST DF
FOSSIBLE DUMFED MATERIALS. . ' e
C. CONTINUE TO GUARRY LONG-TERM RESDENTS AND/OR FORMER EMFLDYEES,
TO DETERMINE LOCATION OF ALLEGEDLY: BURIED MATERIAL. . - _

' ROGER L. MEYER, 0SC
US EFA, REGION III

MMMM




TILY 11 - RECY CONNECTED -~ 18-Mar-86, 15:06 53

EEAOHM FHA

W ]NlﬁﬂﬁHWV q~&3&4339&7?lpo1 ozzm&/aa

‘09”4 DFH TDPN EENSALEM FA 297 or-ig OTGEF F“T

TWX 7106700716 EFADHM DHQ - ‘
"Cf'iESPnMH

4718 EPS FHA B

ATTN TOM MQSSEY‘QNE.TiM FxELDS”J
FOLREF 10 TERCLA FMLHbLHCY rrmnwal EEMSQLEMfERUM'QUMP?.BENSQLEMH BUCKS
COONTY, FE Nhﬁ”l”ﬁNlH.: ‘ ' - :

I. 81 1HH11UN (1600 HOURS Efiﬁfﬁsf

A. DUE TO NO RESFDNGE BEING MADE. BY FRF
INDICATING THEY Will CARRY OUT THE
NECESSARY WORK, THE 080 HAS DIRECTED
CTHAT WORE wILL BEGIN UNDER CERCLA
AUTHORITY AT 0BOO HOURS, 3/17/86. ,
B, DRUME REM&IN OM SITE rn DETERIORATED. -
AND LEAKING LmNurTInM, SHOW NG NO '
EVIDENCE OF WORE Hevan EEEN DONE EBY
CEOTHE ORIGINAL NOTICE &
. LETTERS WERE rruT OUT IN ARPRIL, 1985,
C. LOCAL MEDIA INTEREST 18§ HIGH - (BUCHKS
COUNTY, COURIER REFORTER AND
C PHOTOGRAFHER. ON SITE) .,
S D. NOTICES WERE SENT. TO ALL CURRE .
OWNERS A% INDICATED BY ENFO CEMENT
STIGATION VIA- CERTIFIED MAIL. NO.
,ru5111\r RESFONSES WERE RECEIVED BY
THE (SC EITHER DIRECTLY OR THROUGH
OFFICE OF REGIONAL COUNCIL (LIDIA
TSELES) .- TR .

11, ACT TONS TAKEN

A._tﬁ (DR HARRY: ALLEN, BOBE CIBULESHIS)
ON-SITE TO AS5ESS THE FOTENTIAL FOR.
INGITU OR-ON SITE TREATMENT OF

u&wamrumng SOTL AND DRUMMED
MATERTALS: C

B, FFPF.MO[ILT[PH OM SCENE O8I0, HOURS
/17486, BITE SET-UF (DECON,. COMMAND
[=Ih) Ts CET Cf_[}:]"[:"':.’b\ . ﬂMMF""II’ t_“_]_'- UC"("H') HOIE "‘.
AFTER SAFETY MEETING. . - - - g

C. O8C/TAT MET WITH' anﬂ MAHEF:

(CHATRMAN EOARD OF SUPERVISORS,
' TOWNEHTEF) - Tn,muwxur OF BITE

IVITIES. ™ _
/TAT MET WITH CAFTAIN ROEINSON
SALEM FOLICE L”FQRTHENT} TO
_ NOTAFY OF FENDING SITE ACTIVITY.
E. 0SC IMPLEMENTED PERIMETER AIR
' MONITORING FROGRAM.
F. USCESAST-ON SITE 1400 HOURS WITH
. MOBILE COMMAND FOST TO BE LSED DURING
START-UF OFERATIONS, -
B. 0BC SFOKE WITH GEORGE DANELEAL
(FADER) T CODRDINATE SITE '
ACTIVITIES, . "

C111. FUTURE FLANS

A. USCH/AST WILL FERFORM SITE SAFETY
AND CONTRACTOR MONITORING.
F. TAT TO FPERFORM AR MONITORING AMD
LOST DOCUMENTATION CONTROL. -
C. 0SC TO COMTIMUE TO COCRDINATE ALL
ACTIVITIES WITH STATE AND LOCAL
OFFICIALS. . - '
D. PETE EENTLEY (OFA) TO BE ON SITE
T/LB/RE,
ROGER L MEYER, (0G0
USEFA REGION 111

1q07 F“f

EFQ”HM FHQ

DISCONNECTED  18-Mar—86 1511 I8 MEG 178

ORIGINAL




ORIGINAL
TLX 11 7108229269 . -
COMMECTED 14-Mar—-86 08112 S&.

. SPILLSEFA NQH o
FOLREF & -
BENSALEM DRLM DUME
. EMERGENCY 'CERCLA FFMBvﬁ
. BENSALEM, FA.

i}

ATTENTION: | TOM MAC?L” AND TIM FIELD

-

I SITUATION ‘(léUU th i"’l /BA)

A. DEC IS EVTF’WELY PHNFFFNE OVER" THE IMADARUATE FUNDING
AVATLABLE FUR THIE FROJECT-AND REGQUESTS ADVICE AND GUIDANCE
COMCERNING UBTAlNINﬁ THE FUMDS NECESSARY TO COMPLETE THIS |
CEMERGERCY REMOVAL ACTION-WITHOUT URNDUE DELAY WHICH COULD
-CALISE AN ADD]TIDNQL HAZARDOUS SITUATION. ’

H. NO erIY NQS RECIFVED BY THE 080 OR BY REBIQNQL“EDUNSEL
iR THI?,DHTLFFRﬂM THE PRFES CIMWYOLVED AS REQUIRED EBY THE
NOTICE LETTER, INDICATING THAT THE PRF WOULD INITIATE .
ACTION AT THIS SITE TO ELIMIMATE THE IMMINENT AND SUBSTAMTIAL
THREAT TO HUMAN -HEALTH AKND THE ENVIROMME NT

C. DUE TO THIS' LACK OF ACTION BY THE PRP, THE OSC WILL BEGIN
EMERGENCY CLEANUF ACTIONS AT 0800 HRS, 3/17/86, AS STATED IN
THE NOTICE LETTER.

IT. ACTIONS TAREN

A, DSC HAS LDDF“INHTED PRELIMJNQRV-SITE ?HEPQEQTIDN ACTIONS THRL
O.Hs MATERIALS. AND THE BENSALEM TOWMSHIF AUTHORITIES.

B, OSC HAS NDTIFIED PQDEF‘JF THE IMFEMDING CERCLA REMOVAL ACTION
AND REQUESTED THEIR ASSISTANCE UN BITE. :

c. DCFIHFIr FFﬁHFCTFﬂ ﬁN'éIFE SEISTQNPE TRDN THL UEC FABRT FOR
'DUP“MLNFHIIDN AND SITE CHF&T/ PUTIES.

D. (80 HAS RgmUESTED ASSISTANCE FROM ERT. TO EVQLUQTE:ALL_QUQILABLE
ALTERNATIVES FOR ON SITE THtHIH&N] DH COMTAMINATED SOIL AND
DRUMMED HAZARDOUS WASTE. - R . .
£, OSC 18 COORDINATING AlLL RF cmuiﬁanDFucr'fka REGIONAL COUNSEL
{ LIDIA ISALES) TO ASSURE THAT (ALL. htDHFFEMFN'“ OF NOTIFICATION
AND OWNERSHIF DOCUMEMTATION ARE MET., ALL BF IDENTIFICATION
WORK 15 BEING COORDINATED THRU CERCLA: ENF“RPFMFNF (VIC JANOSIE)
T11. FUTURE FLAMS

A. DN SITE WORK IS TO COMMENCE. ﬁT ORGO HRE, I/17/86.

B. SITE MDNITDRIMEF UUEUHleﬁFTﬂNr AND SLTE SQ#ETY_DUTIES NILL
BE CARRIED OUT BY U”LJXHCT AND TAT.

C. PRESS RELEASE AND COMMUNITY RELATIONS FLAN ARE BEING FREFARED
BY REGION 111 OFFICE OF FUBLIC AFFAIRS.
- 1 _ . )

ROGER L. MEYER, 05C
- UBEFA, REGIOM T1II

SFPFILLSEFA WSH

EFAOHM FHA

DISCONMECTED  14-Mar-8& 08:17 25




TLX I1.710822926%9 .
CONNECTED 2d4-Feb-8& 15:2% 19

- SFILLBEFA WSH
FOLREF 8 :
BENSALEM DEUM DUME
EENSALEM, FA. _ ,
EMERGENDY  CERCLA REMOVAL

COTTENTION:  TOM MASSEY &ND TIM FIELDS

I. . SITUATION (2/24/86 1500 H‘”)'

A. ACTION MEMD AFFROVED BY RQ DN52114/86=_ RECIEYVED BY OSC ON
L2721/86.

E. DRUMS REMAIN ON SURFACE IN bET:RTUPQ1ED CONDITION.

17. ACTIONS TAKEN ) ;
~ A. OSC/TAT WILL PERFORM A h&AhMEQQNFNT OF THIS SITE DUE TO THE
- EXTREME LENGTH OF TIME REQUIRED TO FASS’ THROUGH CONCURREMCE
S CHAIN. .
B. 0SC MNOTIFIED BY TAT THAT'PRDPERTY WAS PURCHASED TWO WEEKS AGOD
~BY MR.. SARKISIAN,: 0SC REQUESTED REGIONAL COUNSEL (KERMIT
RADER) AND. ENFORCEMENT. SECTION (MARY LETZEUS) TO NOTIFY NEW
FROFERTY OWNER AND ATTEMFT TO GET RF.CLEANUF. ,
0SC NOTIFIED USCG/AST OF FENDING ACTIVITY BEGINNING 3/17/86.
0SC NOTIFIED OHM OF FENDING ACTIVITY BEGINNING 3/17/86.

I11. FUTURE FLANS . ' ‘ :
" A, 0SC WILL COORDINATE ACTIVITIES WITH FADER. CBUCES COUNTY
. HEALTH DEFT, ., AND ‘BENSALEM TOWNSHIF OFFICIALS. '

B, SITE WORK TO COMMENCE G800 HRS, 3/17/86. g
‘C. BITE SAFETY AND COMTRACTOR moNITDRING ACTIVITIES WILL BE
CARRIED ouT BY uac /AST. . ' :

ROGER L. MEYER, osc A : N o :
LUSEFA, REGION IID .- , o - , : RS

SFILLSEFRS WSH

EPACHM FHA

-~

DISCOMNECTED 24%Feb Hé 1""6 08




TLX 11 7108229269 o .'ORII'GT-N'AL_

CONNECTED

05-Mar-85 12:54 21

SPILLSEFA WSH

FPOLREF 1.

GALLOWY ROAD DRUM DUMF

BENSALEM, PA..
PDTENTIAL SUPERFUND REMDVAL

ATTENTION: TOM MASSEY AND TIM FIELDS f“‘

1. _SITUATIDN (1300 HRS ?/5/85>_J;-1

A

DURING AN EMERGENCY REMDVAL UNDER SECTIDN 711 ON MILL CREEV.'
BENSALEM, PA.. - DRUMS WERE' NDTICED PRDTRUDING FRDM A FILL AREA?

I-ADJACENT TO THE CREEK.L ﬁ:j;f;,;

gDSC INVESTIEATED AND DISCDVERED THAT THIS PRDPERTY NAS FDRMERLY
- THE SITE’ oF . A DRUM RECLAIMATIDN DPERATIDN. ' -

J{DSC/TAT INVESTIEATED FROPERTY DWNERSHIP. PRDPERTY DWNER NAS

IDENTIFIED AS- MR. VAN DESSBURAYUN, NHD PURCHASED THE . PROPERTY

'I4FRDM THE FIRST PENNSYLVANIA BANk.jg

‘Do’

II."I_ACTIDNS TAKEN

A,

'DSC CDNTACTED PRDPERTY DNNER AND DBTAINED PERMISSIDN TO ENTER '

THE PRDPERTY FOR THE PURPOSE DF A PRELIMINARY SITE ASSESSMENT

]

\

DN 3/q/BS DSC/TAT PERFORMED A PRELIMINARY INVESTIGATIDN DF THE

,LSITE' N ..,._:_ ST RO 'ng=;_

K '_B-__u

150 DRUMS NERE VISIBLE DN THE SURFACE THRDUSHDUT A NDDDED AREA
- AND LYING ON- THE BANF OF MILL CREEK. MANY oF THE DRUMS WERE

DETERIDRATED AND HAD . SPILLED THEIR CDNTENTS ONTO THE GRDUND.

DUE TO HIGH WINDS AN ACCURATE ASSESSMENT OF AIRBDRNE

- CONTAMINAT ION. COULD NDT BE MADE. READINGS OF .1 PPM NERE
”OBTAINED WITH HNU PHDTDIONIZATIUN DETECTDR

IT1I. FUTURE PLANS

:A.

-;BJ
.C.

. ROGER L.

USEFA, REGION 111

_ADDITIONAL ASSESSMENT INCLUDING SAMPLING T0 BE SCHEDUELED

AS SOON AS PDSSIBLE._;;f'
TAT TD PRDVIDE LABDRATDRY SUPPDRT.
ADDITIDNAL BACKGRDUND SEARCH TD BE CARRIED DUT ST

H

MEYER, 0OSC

DISCONNECTED ~ 0S5-Mar-85 12:59 13
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RRC #1 SPILL NOTIFICATION INCOMING SPILL REPORT CASE #fﬂ?ﬁé77

10/85 | )
. (COMPLETE ALL SECTIONS) )
TSB 2;

) PM
1 7 pate 24 \_rL,us (986 tiME: 8:0J
REPORTED TO NRC /_ﬂg BY:

NRC % ORGANIZATION: ___[fORWY  Secyd Ty
NO.:~ /‘*’/

ADDRESS: Bevsacma  [oum  fmpP
CITY: é’gmgﬂga STATE: Pl‘\— ZIP

Y N x RESPONSIBLE PARTY

RECEIVED REGION III BY:

CITIZEN INQUIRY:

NAME: /)

AR
ADDRESS: / / / \/ :
CITY: / m —— ZIP

SPILL LOCATION

LOCATION: @E/‘(YALFM -ﬂ)_d,o\ ﬂ;mf) |

ADDRESS: O il A ety {) Cotrs 0sy AY Qo@i

PHONE # ( )

CITY: COUNTY : STATE: P/'}
WATERWAY AFFECTED (IF ANY): MIL
4
AIR RELEASE: T
SPILL DATA |

patE: 2 Y VuaE [ §84 TIME: ®05 PmM MATERIAL: M’
SOURCE AND CAUSE: /1A ' AMOUNT SPILLED: A
IN WATER: Y N UNK  CONTAINED: Y N UNK CLEAN-UP: Y N UNK
SPILLER NOTIFIED: STATE/LOCAL USCG OTHER:'

EPA NOTIFICATION

NAME, DATE & TIME: USCG WHEELING FIELD OFFICE

STATE/LOCAL OTHER

0SC NOTIFIED QQQ £ [Zg;:gg ( 810 .OM)
COMMENTS: ‘

X Secvltrr  Guare Ar Tae Sirs Cacesp Te Asriey

o~
’H“f—’_ BL*‘—(" AT c Ao By o=, Tre RBums Aut
Clean ﬂx—#d'rz ¢ wAJ: e I~ LrFC L |




ORIGINAL

BENSALEM DRUM_DUMP_
BEENSALEM, EBUCKS CO., PA.
CERCLA EMERBGENCY REMOVAL

ATTN: TIM FIELDS AND MIKE ZICKLER

SPECIAL BULLETIN - PROJECT STATUS

I. SITURTION (1200 HOURS, FRIDAY, DCTOBER 30, 1987)

A. CERCLA EMERGENCY REMOVAL ACTIONS COMPLETED 7/86.

E. 0SC OF RECORD, RdGER MEYER, NO LONGER WITH EPR ERS.

C. 058C REPDRT:RESUBMITTED FOR PRINTING BY 0SC VINCENT ZENONE.
FIRST PRINTING WAS INCORRECT. 08SC HAS EXPRESSED CONCERN OF
EXCESSIVE LENGTH OF TIME FOR REPRINTING. -

I1. FUTURE PLANS |

A. DISTRIBUTE:DSC REPORT Td RRT UPON RECEIPT FROM PRINT SHOP.

B. FINAL SPECIAL BULLETIN-—NO FURTHER SPECIAL BULLETINS TO BE
I8SUED. '

VINCENT ZENONE, OSC
EPA REGION IIIX
PHILA., PR



oy

ORIGINAL

To: T.MASSEY (ERPAI3I74) :
From: T.MASSEY (EPR3374) Posted: Wed E3-July—86 15:18 EDT Sys 63
Subject: BENSALEM POLREP 32 '

POLREP 32

CERCLA EMERGENCY REMOVAL

BENSALEM DRUM DUMP

T BENSALEM, BUCKS COUNTY, PA

ATTN: TOM MASSEY AND TIM FIELDS

I. SITUATION (7/18/86 1600 HRS)
A. ALL KNOWN CONTAMINANTS HAVE BEEN REMOVED THIS DATE FOR
FINAL DISPOSAL.

B. MR. MODI (PROPERTY OWNER) ON-SITE FOR VISUAL INSPECTION.
HE RECEIVED A COPY OF THE ENFORCEMENT SITUATION REPORT THAT
HE HAD REQUESTED.

C. EPA, TAT AND ERCS DEMOBILIZED SITE OPERATIONS UPON CLOSE
OF IMMEDIATE. REMOVAL ACTIONS AND SITE STQBILIZQTIDN

MEASURES.

D., ESTIMATED COSTS TO DATE: (7/18/86)
ERCS-  $262. 0K
EPA- $ 3.0K
TAT- & 20.8K

USCG- $ 14.2K
TOTAL- $299. 4K

E. PERSONNEL ON-SCENE:

ERCS- 7
EPA- 1
TAT- 2
UsSCG- o
PADER- ©

F. WEATHER- BUNNY, HUMID, HIGH®*S IN MID 230'S.

II. ACTIONS TAKEN
A. FINAL STAGED DRUM OF MISCELLANEOUS PCE MATERIAL LOADED AND
MANIFESTED AND SENT FOR -FINAL DISPOSAL.

B. 0SC DEMOBILIZED ALL PERSONNEL AND EQUIPMENT RS DF 1400 HRS
7/18/86.

C. SITE STABILIZATION COMPLETED WITH THE PLACEMENT OF TOPSDIL
AND GRASS SEED ON THE CLAY CAP AREA AND STAGING AREA.

D. TAT PROVIDED SITE SQFETY MONITORING, COST TRACKING AND
PERIMETER AIR MONITORING.

[

(73)



III. FUTURE PLANS :
A. USC.TD BEGIN FINAL 0SC REPORT.
B. 0SC AWRITING RETURN COPY OF MANIFESTS FROM APPROPRIATE
DISPOSAL FACILITIES.

ROGER L.. MEYER, 0OSC
USEPA REGION III
PHILADELPHIA, PA.

Y]



ORIGINAL

To: T.MASSEY  (EPR9374) o .
From: T.MASSEY (EPA9374) Posted: Mon @21-July—86 11:20 EDT Sys 63
Subject: BENSALEM POLREP 31

POLREP 31

e ——— ] .
CERCLA EMERGENCY REMOVAL .-

BENSALEM DRUM DUMP -
. ,¥TY; PA

ATTN: TOM MASSEY AND TIM FIELDS
I. SITUATION (7/17/86 1600 HRS)

A. REMOVRL OF ALL WASTE MATERIAL COMPLETED EXCEPT FOR ONE DRUM
OF MISCELLANEOUS PCB MATERIAL TO BE REMOVED ON 7/18/86.

B. FENCING TO REMAIN INTACT AND ON-SITE AT THE REQUEST OF MR.
MODI (PROPERTY OWNER).

€. DESPITE 0SC'S CONTINUING CONCERN, THE CAT 985 USED ON-SITE .
(PROPERTY OF 0.H. MATERIALS) CONTINUED TO BE USED WITH
DAILY DOWN-TIME. '

D. MR. MODI (PRP) REQUESTED A COPY OF THE ENFORCEMENT
SITUATION REPORT. HE WILL PICK IT UP ON-SITE ON 7/18/86.

E. ESTIMATED COSTS TO DATE: (7/17/86)
ERCS—- ¢ 258.6K
EPA- ® 2. K
TAT- % 21.95K°
uUstCG- ¢ 14.2K
TOTAL- % 297.2K

F. PERSONNEL ON-SCENE:

ERCS- 14
EPA— 1
TAT- 2
PADER- ©

6. WEATHER- OVERCAST, HUMID, HIGH'S IN THE UPPER 90'S.
II. ACTIONS TAKEN
A. ERCS LOADED AND MANIFESTED SIX TRACTOR-TRAILER LOADS OF
CONTAMINATED SOIL AND ONE BOX TRAILER WITH NINE OVERPACKED
- DRUMS. -

B. ERCS -BEGAN PREPARATION FOR SITE STABILIZATION IN STAGING
AREA. '

C. 05C REQUESTED ERCS 7O MORILIZE MATERIAL NEEDED FOR SITE
STABILIZATION. o

(78)
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PAGE 2 POLREP 31

D. TAT PROVIDED PERIMETER AIR MONITORING, COST TRACKING AND
SITE SAFETY MONITORING.

"III. FUTURE PLANS

A. ONE DRUM TO BE LOADED AND MANIFESTED OFF-SITE ON 7/18/86.

B: GRADING, PLACEMENT OF TOPSOIL AND SEEDING OF CLAY CAP AREA
AND STAGING AREA FOR THE PURPOSE OF STRBILIZATION AND
EROSION CONTROL. TO BE COMPLETED. '

C. DEMOBILIZATION OF EPA COMMAND POST AND ALL EQUIPMENT AND
L RSONNEL.

ROGER L. MEYER, 0OSC
USEPAR REGION III

S T T T T T T

L+ ATy
N 3T o — - L

-~




ORIGINAL

To: T.MASSEY (EPRI374)

Froms. . T. MASSEY (EPA9374) Posted: Morn 21-July—-86 10:57 EDT Sys 63
Subject's- T'BENSALEM POLREP 30

SE

POLREP 30
CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP

ATTN:

y : UNTY, PA

TOM MASSEY AND TIM FIELDS

I. SITURTION (7/16/86 1800 HRS)

g.

0SC CONTACTED MR. McANALLY (PRP) AND LEFT A MESSAGE WITH
‘HIS OFFICE CONCERNING CURRENT SITE ACTIVITIES.

REMOVAL OF WRSTE MATERIAL ON-SITE PROGRESSED AS SCHEDULED

UNTIL 1300 HRS. DUE TO EQUIPMENT FRILURE.

OSC INFORMED BY TAT THART FIVE TRUCKS WERE BEING HELD AT SCA

~ LANDFILL IN MODEL CITY, NY.

G.

PERMISSION TO DUMP FIVE LOADS WARS WITHHELD BY SCA LANDFILL.
TRUCKS WERE IMPROPERLY DOCUMENTED DUE TO LRCK OF SUFFICIENT
GUIDANCE ON DOCUMENTATION REQUIRED BY SCA LANDFILL IN
ADDITION TO ALL DOCUMENTARTION REQUIRED UNDER STATE (NY) .
AND FEDERAL REGULATIONS.

ESTIMATED COSTS TO DATE: (7/16/86)
ERCS~ ¢ 221.9K '

EPA- % 2. 6K
TAT- $ 20.8K
USCG- ¢ 14.2K
TOTAL~ % 259.5K
PERSONNEL ON-SCENE:
ERCS-. 17

ERPA- 1

TAT- e

PADER- O

uste- ©0

WEATHER- DVERCAST IN AM, RAIN IN PM, LITTLE TO NO BREEZE,
TEMPERATURE IN 80'S.

II. ACTIONS TAKEN:

n.

ERCS LOADED AND MANIFESTED FOUR TRACTOR-TRAILER LOADS OF
WASTE OFF-SITE. PREPARATION FOR LOADING WAS PERFORMED ON
SIX ADDITIONAL TRUCKS AND ONE BOX TRAILER. .

- ERCS OVERPACKED SEVEN DRUMS REGISTERING HIGH CDNCENTRQTIDNS

oF CDNTQMINQNTS FOR REMOVAL ON 7/17/86.

- (83).



C. TAT PROVIDED SITE SAFETY MONITORING, COST TRACKING AND
PERIMETER AIR MONITORING. :

IT1I. FUTURE PLANS
A. ERCS TO CONTINUE STABILIZING DRUMS ON-SITE FOR REMOVAL.

B. ERCS TO CONTINUE REMOVING QND MANIFESTING THE CONTAMINATED -
SOIL. : :

C. TAT TO CONTINUE SITE SAFETY MONITORING, COST TRACKING AND
PERIMETER AIR MONITORING.

ROGER L. MEYER, 0SC
USEPA REGION III



ORIGINAL

Toe:  T.MASSEY (ERPRAD3I74)

From: T.MASSEY (EPA9374) Posted: Wed 1e-July-86 7:57 EDT Sys &3 (72)
Subgect: BENSALEM POLREP &9

POLREP &9
CERCLA EMERGENCY REMOVAL

EENS

LEM UM

BENSAL.EM, EUCKS COUNTY, PA

ATTN: TOM MASSEY AND TIM FIELDS
I. SITURTION (7715786 1800 HRS)
A. 0SC CONTACTED NANCI SINCLAIR (OFFICE OF PUBLIC AFFRIRS) AND

E.

MR. [ESEHE (RDJOINING PROPERTY OWNER) CONCERNING SITE
ACTIVITIES.

REMOVAL OF WASTE MATERIAL ON-SITE PROGRESSING AS SCHEDULED.

BENSALEM RESCUE SGUAD PROVIDED MEDICAL MONITORING DUE TO
HEAT STRESS POTENTIAL.

PERSONNEL ON-SCENE:
ERCS— 13 ,
EPA- 1

TAT- &

PADER- O

WEATHER~ SUNNY, BRISK NW WINDS,; TEMPERATURE IN 90°G,

II. ACTIONS TAKEN

D.

I11.
Q-
E.
C.

D.

ROGER
USEPA

ERCS STARILIZED Z5-30 DRUMS CONTAINING SDLiDS AND LIQUIDS.

ERCS INSTALLED ELECTRONIC SCALES FOR LOAD/WEIGHT CONTROL OF
SHIPPED MATERIAL.

ERCS LOADED AND MANIFESTED FIVE TRACTOR-TRAILER LOADS OF
WASTE OFF-SITE.

TAT PROVIDED SITE SAFETY MONITORING, COST TRACKING AND
PERIMETER AIR MONITORING.

FUTURE: PLANS
ERCS TO CONTINUE STABILIZING DRUMS ON-SITE FOR REMOVAL.

ERCS TO CONTINUE REMOVING AND MANIFESTING THE CONTAMINATED
SOIL.

TAT TO CONTINUE SITE SAFETY MONITORING, COST TRACKING AND
PERIMETER AIR MONITORING. :

OSC TO CONTINUE EFFORTS TO REACH MR. McANALLY (PRP)
CONCERNING SITE ACTIVITIES.

L. MEYER, 0SC
, REGION III



To: T.MASSEY (EPA9374) :
Fraom: T.MASSEY (EPA9374) Posted: Tue 15-July—86 9:48 EDT Sys €3 (7€)
Subgect: BENSALEM POLRER =8

POLREP 28 -
TERCLA EMERGENCY REMOVEL
BENSALEM DRUM DUMP

- “BENGALEM, BUCKS COUNTY, PA

ATTN: TOM MASSEY AND TIM FIELDS
I. SITUATION (7/14/86 1600 HRS)

A. 0SC ACTIVATED ERCS AND TAT FOR DISPOSAL OF WASTE FROM
THE SITE. :

B. 0SC CONTACTED MR. MODI (PRP)" AND MR. STEWART (PRPM
CONCERNING FINAL DISPOSAL ACTIVITIES. MR. MODI WILL
CONTACT 0SC ON WEDNESDAY, 7/16/8&, OR THURSDAY, 7/17/86
REGARDING WHETHER OR NOT TO LEAVE THE FENCE INTRCT.

C. O0OSC CONTACTED LIDIA ISALES (OFFICE OF REGIONAL COUNCIL)
CONCERNING SITE ACTIVITIES.

D. 0SC MAINTAINED Z4~HOUR SECURITY ON-SITE THROUGH 0600 HRS
7/15/86.

E. 0SC OBTAINED A 40K INCREASE j; NEW CEILING =230K.

F. PERSONNEL ON-SCENE:

ERCS- 8
EPA- 1
TAT- &
PADER~ ©

G. WEATHER- SUNNY, BRISK NW WINDS, HIGHS IN UPPER 807S,
II. ACTIONS TRAKEN

A. 0OSC CONTACTED MEDEVAC CONCERNING MEDICAL MONITORING OF
: PERSONNEL DUE TO PROJECTED HIGH TEMPERATURES.

B. TAT PROVIDED SITE SAFETY MONITORING AND. COST TRACKING.

C. ERCS SEPARATED AND STAGED 17 OUT OF THE 0 DRUMS THAT
REGISTERED CONCENTRATIONS GREATER THAN S0 PPM IN THE
ANALYTICAL RESULTS.

D. ERCS SEGREGATED DRUMS CONTAINING LIGUID FROM DRUMS CON-
TARINING SOLID MATERIAL FOR DISPOSAL.

III. FUTURE PLANS

A. . ERCS TO BEGIN TO REMOVE AND MANIFEST THE
CONTAMINATED SOIL. :



-

PAGE 2 POLREP &

B. ERCS TO CONTINUE STAGING DRUMS FOR DISPOSAL ON 7/16/86.

C. TAT TO CONTINUE SITE SAFETY MONITORING, COST TRACKING
AND TO IMPLEMENT PERIMETER AIR MONITORING.

D. 0SC TO CONTINUE EFFORTS TO REACH MR. McANALLY (PRP)
-CONCERNING SITE RCTIVITIES. '

E. 0SC AUTHORIZED SITE WORK TO COMMENCE AT O&00 HRS DRILY
TO ALLEVIATE HEAT STRESS POTENTIAL.

ROGER L. MEYER, 0OSC
USEPA, REGION III



T

Frao
Subjec
POLREP
CERCLA
BENSAL
BENSAL

I. SIT
A.

E.

CI

F.

IT. AC
A.

o:  T.MASSEY (EPRRET74)

ORIGINAL

m: T.MASSEY (EPA3374) Posted: Tue 15-July-86 14:34 EDT Sys 63

t: BENSALEM POLREPRP &6

26

EMERGENCY REMOVAL
EM DRUM DUMDP
EM, BUCKS COUNTY, PR

UQTIDN (4/10/786 1600HRS ) : :
ALL VISIEBLE DRUMS ON THE SURFACE HAVE BEEN STRAGED.

LAY CARP ON AREA OF MAIN DRUM RILE IS STABLE AND SECURE.

EXCAVATED CONTAMINATED S0IL COVERED WITH DOUEBLE LAYER OF
VISQUEEN TO SECURE SITE UNTIL DISPOSAL ARRANGEMENTS ARE
FINAL.

PERSONNEL ON-SCENE:
ERCS~ 10

USCE- C
EPA- 1
TAT~ 3
PADER- ¢

'

ESTIMATED COSTS (4/10/86)

ERCS~- $118. 8K
LUsSCG- % 13,9
EPA- $ 2.3K
TAT- $ 135.0K

TOTAL~— $148.0K

WEATHER- UNSEASONAELY COOL WITH PERIODIC SNOW, NINDY,
TEMPERATURES IN THE MID 40785,

TIONS TAKEN
ERCS DEMOEED ALL PERSONNEL AND EQUIPMENT UNTIL DIS POSAL
OPTIONS ARE FORMULATED BASED ON ANALYTICAL RESULTS.

FENCING CONTRACTORS BEGAN ERECTING FEMCE AROUND STAGING
AREA, TO BE FINALIZED 4/12/86.

TAT PROVIDED SITE SAFETY AND CONTRACTOR MONITORING IN THE

ABSCENCE OF USCG/AST.

TAT DEMOEBED ALL PERSONNEL AND EQUIPMENT UNTIL FENCE
CONSTRUCTION RESUMES (4/12/86).

ERCS ARRANGED &4-—-HR SECURITY UNTIL DISROSAL ACTIVITIES
BEGIN. ' ‘

3

(76&)



ITI.
A.

DAVID
- ROGER
USEPRA

FUTURE PLANS
ANALYTICAL RESULTS ANTICIPATED ON 4/15/86.

SITE TO BE SECURED UPON FENCE COMPLETION ON 4/12/86.

0SC TO FORMULATE DISPOSAL ORPTIONS UPON RECEIVING ANALYTICAL
RESULTS. '

CLAY CAP AREA TO EBE COVERED WITH TOP SOIL AND SEEDED.

WRIGHT, 0OSC
.. MEYER, 0OSC
REGION III

L)
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ORIGINAL

To: T.MASSEY (EPA9374)

From: T.MASSEY (EPA9374) Posted: Thu 10-Apr-86 15:21- EST Sys 63
Subject: POLREP 25 BENSALEM

POLREP 25
CERCLA EMERGENCY REMOVAL

BENSALEM DRUM DUMP

BENSALEM, BUCKS COUNTY, PA

I. SITUATION ( 4/9/86 1700)

A.

B.

ALL VISIBLE DRUMS ON THE SURFACE HAVE BEEN STAGED.

DUE TO 4/8/86 THUNDER SHOWERS, CLAY CAPPING OF MAIN DRUM
'PILE AREA WAS DELAYED UNTIL 4/9/86.

PERSONNEL ON-SCENE:

ERCS- 9

UscG- O

EPA- 1

TAT- 3

PADER- O
ESTIMATED COSTS (4/9/86)
ERCS- $ 109.0K
USCG- $ 13.9K
EPA- $§ 2.2K
TAT- $ 12.0K
TOTAL- $ 137.1K

WEATHER~ BREEZY, OVERCAST, UNSEASONABLY COOL, TEMPERATURES
DROPPING INTO THE 40'S..

ACTIONS TAKEN

ERCS COMPLETED PLACEMENT OF CLAY CAP ON MAIN DRUM PILE AREA
4/9/86. ALL CONTAMINATED MATERIALS WERE COVERED AND SECURED
WHILE DISPOSAL STRATEGIES ARE BEING FORMULATED. TAT AND
ERCS TOURED THE SECURED SITE. NO ORGANIC VAPOR LEVELS ABOVE
BACKGROUND WERE DETECTED WITH A P.I.D.

TAT CONTINUED PERIMETER AIR MONITORING TO INSURE COMMUNITY
SAFETY.

USCG/AST DEMOBED COMMAND POST AND ASSOCIATED PERSONNEL
4/8/86.

TAT PROVIDED SITE SAFETY AND CONTRACTOR MONITORING IN THE
ABSENCE OF USCG/AST. :

(73)
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'\

III.

E.

FUTURE PLANS

ERCS TO DECON ALL EQUIPMENT AND BEGIN DEMOB. 0800 HR
4/10/86. '

0SC AWAITS ANALYTICAL DATA IN ORDER TO FORMULATE DISPOSAL
STRATEGIES BASED ON REMAINING FUNDING.

TAT COMPLETED PERIMETER AIR MONITORING AFTER  ALL
CONTAMINATED MATERIAL WAS SECURED.

ERCS SUBCONTRACTOR TO INSTALL SECURITY FENCE AROUND STAGED
MATERIAL. : '

UPON DEMOB OF ERCS PERSONNEL, OSC TO INSTALL 24 HR SECURITY.

DAVID WRIGHT, O0SC
ROGER MEYER, O0OSC
USEPA REGION III



[

From: T.MASSEY (EPA9374) Posted: Wed 9-Apr-86 10:56 EST Sys 63

ORIGINAL

To: T.MASSEY (EPA9374)

Subject: POLREP 24 BENSALEM

POLREP_24
CERCLA EMERGENCY REMOVAL n D2 fo Wiz
BENSALEM DRUM DUMP Skueo NS
BENSALEM, PA Lo eSfa C

g e

I. SITUATION ( ~& /86> 1800 HR )

A.

B'

E.

ALL VISIBLE DRUMS ON THE SURFACE HAVE BEEN STAGED.

DUE TO WEEKEND PRECIPITATION, SITE OPERATIONS HAVE BEEN
COMPLICATED BY MUDDY SITE CONDITIONS.

PERSONNEL ON-SCENE:

ERCS-
USCG-
EPA-
TAT-
PADER-

O N O W

ESTIMATED COSTS (4/6/86)

ERCS-

$ 87.5K
UsCG- $ 12.5 K
EPA - $§ 2.1 K
TAT - $ 10.5 K
TOTAL- $ 112.6 K

WEATHER- CLEARING PM, BREEZY,HIGHS IN THE MID 60'S

II. ACTIONS TAKEN

A.

ERCS COMPLETED STAGING POTENTIALLY CONTAMINATED SOIL.
APPROXIMATELY 300 CUBIC YARDS HAVE BEEN STAGED TO DATE.

ERCS COMPLETED INSTALLATION OF FILTER FENCING TO CONTROL
SITE SEDIMENTATION AND EROSION IN AREAS WHERE SOIL EXCAVATION
WAS PERFORMED.

TAT SAMPLED A WELL LOCATED oN THE [{SHESHEE rrorErTY.
ANALYTICAL WAS ARRANGED USING THE ERCS CONTRACTING MECHANISM.

TAT CONTINUED PERIMETER AIR MONITORING TO INSURE COMMUNITY
SAFETY. ’

USCG/AST CONTINUED TO PROVIDE SITE SAFETY AND CONTRACTOR
MONITORING. '

(76)
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IITI. FUTURE PLANS

A, 0SC AWAITING ANALYTICAL RESULTS TO FORMULATE DISPOSAL
STRATEGIES AND OPTIONS.

B. TAT TO CONTINUE PERIMETER AIR MONITORING AND COST TRACKING.

C. USCG/AST TO DEMOB COMMAND POST AND PERSONNEL 4/8/86. ALL
USCG SITE DUTIES WILL BE ASSUMED BY TAT PERSONNEL.

D. ERCS TO CONSTRUCT CLAY CAP IN THE MAIN DRUM PILE AREA. 0SC
CONSIDERS THIS TO BE THE ONLY FEASIBLE OPTION UNDER CURRENT
FUNDING CONSTRAINTS.

DAVID WRIGHT,0SC
USEPA REGION III



ORIGINAL

. To: T.MASSEY ' (EPA9374)
From: T.MASSEY (EPA9374) Posted: Mon 7-Apr-86 14:14 EST Sys 63 (79)
Subject: _POLREP 23 BENSALEM

POLREP 23 - _

CERCLA EMERGENCY REMOVAL

BENSALEM DRUM DUMP

BENSALEM, BUCKS COUNTY, PA

I. SITUATION ( 1600 HRS 4/4/86 )
A. ALL VISIBLE DRUMS ON SURFACE HAVE BEEN 'STAGED.
B. PERSONNEL ON-SCENE:

ERCS- 11

USCG- 3
EPA - 1
TAT - 2
PADER- O

C. ESTIMATED- COSTS: (4/4/86)

ERCS- $ 80.7K

USCG- § 11.3K
" EPA- $ 2.1K .
$  9.6K

TAT-
TOTAL- $ 103.7K
D. WEATHER- OVERCAST AND CALM, HIGHS IN THE 60'S
II. ACTIONS TAKEN °
A. 0SC MET ON-SITE WITH MR. MODI (PRP) TO DISCUSS SITE
DEVELOPMENTS. MODI WILL NOT BE BE PERMITTED TO PROVIDE ON-
SITE FENCING AS PER OFFICE OF REGIONAL COUNCIL.
B. ERCS ~ CONTINUED TO EXCAVATE AND STAGE POTENTIALLY
CONTAMINATED SOIL. APPROX. 200 CUBIC YARDS HAVE BEEN STAGED
TO DATE. .

C. TAT CONTINUED PERIMETER AIR MONITORING TO INSURE COMMUNITY
SAFETY.

D. ERCS COMPLETED DRUM AND SOIL SAMPLING. SAMPLES ARE TO BE
ANALYZED BY WADSWORTH LABORATORIES UTILIZING THE ERCS
MECHANISM.



., -

E. USCG/AST CONTINUED SITE SAFETY AND CONTRACTOR MONITORING.
III. FUTURE PLANS
A. DUE TO O0SC ROGER MEYER'S OTHER REGIONAL OBLIGATIONS, O0SC
DAVE WRIGHT WILL ASSUME SITE RESPONSIBILITIES IN ROGER MEYER'S
ABSCENCE. :

B. 0SC WILL CONTINUE TO COORDINATE SITE ACTIVITIES WITH OFFICE
OF REGIONAL COUNCIL AND ENFORCEMENT.

C. TAT TO SAMPLE RESIDENTIAL WELL -) 4/7/86.

D. ERCS TO FENCE STAGING AREA UPON COMPLETION OF REMOVAL
ACTIVITIES. '

E. 0SC AWAITING LABORATORY RESULTS IN ORDER TO OBTAIN DISPOSAL
APPROVAL OF ON-SITE MATERIALS.

F. TAT TO CONTINUE PERIMETER AIR MONITORING AND COST TRACKING.
G. ERCS TO TIMPLEMENT A CLAY CAP TO COVER CONTAMINATED

SOIL FROM THE MAIN DRUM DUMP AREA. O0SC REGARDS THIS TO BE
THE ONLY FEASIBLE OPTION UNDER CURRENT FUNDING CONSTRAINTS.

ROGER L. MEYER, 0SC
USEPA, REGION III



ORIGINAI

To: T.MASSEY  (EPA9374)
From: T.MASSEY (EPA9374) Posted: Fri 4-Apr-86 8:47 EST Sys 63 (94)
Subject: POLREP 22 BENSALEM :

POLREP 22

CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP
BENSALEM, BUCKS COUNTY, PA.

I. SITUATION ( 1700 HRS 4/3/86 )

A. ‘0SC WAS INFORMED BY LIDIA ISALES (OFFICE OF REGIONAL
COUNCIL) THAT A LETTER WAS RECEIVED FROM MR. STEWART (PRP).
STEWART DISPUTED EPA CLAIMS THAT ON-SITE CONTAMINANTS ARE
ON HIS PROPERTY. PROPERTY LINES MAY HAVE TO BE SURVEYED TO
ESTABLISH OWNERSHIP BOUNDARIES. ‘

B. ALL VISIBLE DRUMS ON SURFACE HAVE BEEN STAGED.

C. PERSONNEL ON-SCENE:

ERCS- 10
UscG- 3
" EPA- 1
TAT- 2
PADER- O

D. ESTIMATED COSTS:

ERCS- § 72.0 K
UsSCG- § 10.7 K
EPA- $§- 2.0K
TAT- $ 8.9K
TOTAL- $ 93.6 K

E. WEATHER- PLEASANT AND MILD,bHIGH IN THE MID 70'S
II. ACTIONS TAKEN

A. O0SC MET WITH MR. MODI ( PRP ) TO DISCUSS SITE DEVELOPMENTS.
MR. MODI HAS EXPRESSED INTEREST IN BECOMING INVOLVED WITH
CERTAIN  ASPECTS REGARDING THIS REMOVAL PROJECT. 0SC
CONTINUES IN THE ATTEMPT TO OBTAIN COORDINATION OF EFFORTS
WITH EPA OFFICE OF REGIONAL COUNCIL AND ENFORCEMENT.

B. ERCS REGIONAL HEALTH AND SAFETY MANAGER m ON-SITE
TO DISCUSS SITE SAFETY PROTOCOL AND TO E S SAFETY
AWARENESS ON-SITE.

C. ERCS CONTINUED TO EXCAVATE AND STAGE POTENTIALLY CONTAMINATED SOIL.
APPROXIMATELY 150 CUBIC YARDS OF CONTAMINATED SOIL HAVE
BEEN STAGED TO DATE.
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D.

EO

TAT CONTINUED PERIMETER AIR MONITORING TO INSURE COMMUNITY
SAFETY.

USCG/AST CONTINUED SITE SAFETY AND CONTRACTOR MONITORING.

III. FUTURE PLANS

A.

E.

0SC WILL CONTINUE TO COORDINATE SITE ACTIVITIES WITH OFFICE
OF REGIONAL COUNCIL AND ENFORCEMENT.

ERCS TO CONTINUE EXCAVATING AND STAGING OF POTENTIALLY
CONTAMINATED SOIL. DUE TO THE EXTENSIVE CONTAMINATION IN
THE MAIN DRUM PILE AREA, THE OSC INTENDS TO IMPLEMENT A
CLAY CAP. THIS REMAINS THE ONLY FEASIBLE OPTION UNDER
CURRENT FUNDING CONSTRAINTS.

TAT TO SAMPLE RESIDENTTAL WELL -) 4/7/86.

ERCS TO ARRANGE LABORATORY ANALYSIS FOR DRUM, SOIL AND WELL
SAMPLES. '

ERCS TO FENCE STAGING AREA UPON COMPLETION OF REMOVAL
ACTIVITIES.

TAT TO CONTINUE PERIMETER AIR MONITORING AND COST TRACKING.

USCG/AST TO CONTINUE CONTRACTOR AND SITE SAFETY MONITORING.

ROGER L. MEYER
USEPA REGION IIL



ORIGINAL
To: T.MASSEY  (EPA9374)

From: T.MASSEY (EPA9374) Posted: Thu 3-Apr-86 17:09 EST Sys 63 (75)
Subject: POLREP 21 BENSALEM

POLREP 21 _
CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP
BENSALEM, BUCKS COUNTY, PA
I. SITUATION ( 1730 HRS 4/2/86 )
A. ALL VISIBLE DRUMS ON SURFACE HAVE BEEN STAGED.

B. NO RESPONSIBLE PARTIES HAVE COMMITTED TO BECOME INVOLVED
WITH CLEAN-UP ACTIVITIES TO DATE.

C. PERSONNEL ON-SCENE:
ERCS- 10
USsSCG- 3
EPA- 2
TAT- 2
PADER- 2
D. ESTIMATED COSTS:

ERCS- $ 67.0K
USCG- $ 10.1K
EPA- $ 1.8K
TAT- $ 8.2K
TOTAL- $ 87.1K
E. WEATHER- SUNNY, BREEZY, WARM, HIGH IN MID 70'S

II. ACTIONS TAKEN

A. M. BOBEK AND M. PENNELLA ( PADER ) ON-SITE FOR UPDATE ON
SITE ACTIVITIES. PADER TO COORDINATE INFORMATION WITH PA
FISH COMMISSION ( WAYNE IMLER ).

B. ERCS CONTINUED TO EXCAVATE AND STAGE CONTAMINATED SOIL.

C. TAT CONTINUED PERIMETER AIR MONITORING TO INSURE COMMUNITY
SAFETY.

II1. FUTURE PLANS
A. ERCS TO CONTINUE EXCAVATION AND STAGING OF CONTAMINATED SOIL.

B. ERCS TO FENCE STAGING AREA UPON COMPLETION OF REMOVAL
ACTIVITIES.

C. ERCS TO CONTINUE DRUM AND SOIL SAMPLING WHILE ARRANGING FOR
LABORATORY ANALYSIS.
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D. TAT TO SAMPLE RESIDENTIAL WELL ( - ) 4/7/86.

E. OSC TO MEET WITH MR. MODI ( PRP ) 1130 HRS 4/3/86
CONCERNING SITE ACTIVITIES. :

F. TAT TO. CONTINUE PERIMETER AIR MONITORING AND COST TRACKING.

ROGER L. MEYER
USEPA REGION III



ORIGINAL
To: T.MASSEY (EPA9374)

From: T.MASSEY (EPA9374) Posted: Thu 3-Apr-86 10:49 EST Sys 63 (76)
Subject: POLREP 20 BENSALEM
POLREP 20
CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP
BENSALEM, BUCKS COUNTY, PA
I. SITUATION (1700 HRS 4/1/86)

A. ALL VISIBLE DRUMS ON SURFACE HAVE BEEN STAGED.

B. NO RESPONSIBLE PARTIES HAVE COMMITTED TO BECOME INVOLVED
WITH CLEAN-UP ACTIVITIES TO DATIE.

C. PERSONNEL ON-SCENE:

ERCS- 10
UsCG- 3
EPA- 0
TAT- 2
PADER- O

D. ESTIMATED COSTS:
ERCS- §$ 61.9K
USCG~ $ 9.3K
EPA- $ 1.7K
TAT- $§ 7.5K
TOTAL- $ 80.4K

E. WEATHER—- UNSEASONABLY WARM, HIGH 83 F,
WINDS LIGHT AND VARIABLE

II. ACTIONS TAKEN

A. AS DIRECTED BY THE 0SC, TAT AND ERCS DESIGNATED AREAS OF
CONTAMINATED SOIL TO BE REMOVED AND STAGED BY ERCS CONTRACTOR.

B. PROPANE CYLINDER WAS REMOVED FROM SITE BY US COMPRESSED
GAS.

C. TAT AND ERCS DISCOVERED TWO ADDITIONAL DRUMS WHICH WERE
IMMEDIATELY STAGED.

D. ERCS STOCKPILED APPROXIMATELY 100 CUBIC YARDS OF
POTENTIALLY CONTAMINATED SOIL.

E. ERCS COMMENCED SAMPLING OF STAGED DRUMS.
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FUTURE PLANS

ERCS TO CONTINUE STAGING OF CONTAMINATED SOIL..

USCG/AST TO CONTINUE CONTRACTOR AND SITE SAFETY MONITORING.
TAT TO CONTINUE PERIMETER AIR MONITORING AND COST TRACKING.

0SC CONTINUES TO UPDATE OFFICE OF PUBLIC AFFAIRS CONCERNING
SITE ACTIVITIES.

0SC TO MEET WITH MR. MODI ( PRP ) ON-SITE 4/2/86 TO DISCUSS
SITE ACTIVITIES.

L. MEYER
REGION III



To: T.MASSEY (EPA9374)

ORIGINAL

From: T.MASSEY (EPA9374) Posted: Tue 1-Apr-86 17:07 EST Sys 63 (74)
Subject: POLREP 19 BENSALEM

POLREP 19

CERCLA EMERGENCY REMOVAL
BENSALEM DRUM .DUMP
BENSALEM, BUCKS COUNTY, PA

I. SITUATION ( 1700 HRS 3/31/86 )

A.

B.

ALL VISIBLE DRUMS ON SITE HAVE BEEN STAGED TO DATE.

NO RESPONSIBLE PARTIES HAVE COMMITTED TO BECOME INVOLVED
WITH CLEAN-UP ACTIVITIES TO DATE.

PERSONNEL ON-SCENE:

ERCS- 9
UsCG- 3
EPA- 0
TAT- 2
PADER- O

ESTIMATED COSTS:

ERCS- § 57.4K
USCG- § 8.7K
EPA- $ 1.7K
TAT- $ 6.7K
TOTAL- $ 74.5K

WEATHER- SUNNY AND WARM, MID 80'S

MR. MODI ( PRP ) CONTACTED 0SC TO SET UP MEETING ON 4/3/86
AT 1130 HRS TO DISCUSS SITE ACTIVITIES.

PROPANE CYLINDER WAS FOUND ON-SITE AND WAS IDENTIFIED AS
BELONGING TO U.S. COMPRESSED GAS. 0SC AUTHORIZED TAT TO
CONTACT OWNER AND ARRANGE FOR PICK-UP ON 4/1/86.

II. ACTIONS TAKEN

0SC AUTHORIZED O.H. MATERIALS TO MOBILIZE A CHEMIST.

ERCS COMPLETED DRUM STAGING WITH A TOTAL 186 DRUMS STAGED
TO DATE.

USCG/AST AND TAT PERFORMED SWEEP OF AREA NEXT TO THE CREEK
TO IDENTIFY AND FLAG CONTAMINATED SOIL AREAS AND ANY
DRUM FRAGMENTS LEFT BEHIND.

TAT CONTINUED PERIMETER AIR MONITORING TO ASSURE COMMUNITY
SAFETY. NO OFF-SITE VAPOR LEVELS ABOVE BACKGROUND HAVE BEEN
NOTED TO DATE.
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I1I. FUTURE PLANS
A. ERCS.TO CONTINUE STAGING OF CONTAMINATED SOIL.
B. USCG/AST TO CONTINUE CONTRACTOR AND SITE SAFETY MONITORING.
C. TAT TO CONTINUE PERIMETER AIR MONITORING AND COST TRACKING.

D. OSC CONTINUES TO UPDATE OFFICE OF PUBLIC AFFAIRS CONCERNING
SITE ACTIVITIES.

ROGER L. MEYER
USEPA REGION III



ORIGINAL

To: T.MASSEY  (EPA9374)

From: T.MASSEY (EPA9374) Posted: Mon 31-Mar-86 14:16 EST Sys 63 (67)
Subject: POLREP 18 BENSALEM
POLREP 18
CERCLA EMERGENCY REMOVAL

BENSALEM_ DRUM DUMP
BENSALEM, BUCKS COUNTY, PA

I. SITUATION ( 1700 HRS 3/27/86 )

A.

B.

II.
A.

DUE TO REGIONAL REQUIREMENT THAT THE OSC BE IN OFFICE,
THE 0SC DELEGATED HIS AUTHORITY TO USCG/AST TO RUN SITE
OPERATIONS IN HIS ABSENCE.

DRUMS REMAIN ON-SITE IN THE DRUM STAGING AREA.
PERSONNEL ON-SCENE:

ERCS- 10

UscG- 3

EPA- O

TAT- 2

PADER- O

ESTIMATED COSTS TO DATE ( 3/27/86 )
ERCS- $ 49.4K

USCG~ $ 7.4K

TAT- $ 4.8K

TOTAL- $ 63.3K

ACTIONS TAKEN
THE RESPONSE MANAGER WAS INSTRUCTED TO DISMISS
(EQUIPMENT OPERATOR- O.H. MATERIALS) BY THE 0SC DUE TO A
CONSISTANT VIOLATION OF THE SITE SAFETY PROTOCOL.

ERCS STAGED 14 DRUMS WHICH WERE LOCATED CN THE STEEP
ENBANKMENT OF MILL CREEK. ERCS HAVE STAGED A TOTAL OF 185
DRUMS TO DATE.

0SC CONTINUES TO UPDATE EPA OFFICE OF PUBLIC AFFAIRS
REGARDING SITE ACTIVITIES.

TAT CONTINUES PERIMETER AIR MONITORING TO ASSURE PUBLIC
SAFETY. NO DETECTABLE VAPOR LEVELS NOTED TO DATE.

FUTURE PLANS
ERCS TO MAKE FINAL SURVEY TO ASSURE THAT ALL VISIBLE DRUMS

HAVE BEEN STAGED. EXCAVATION OF VISIBLY CONTAMINATED SOIL
PLUS SIX INCHES TO BEGIN.



PAGE 2 POLREP 18

B. USCG/AST TO CONTINUE CONTRACTOR AND SITE SAFETY MONITORING.

C. TAT TO CONTINUE PERIMETER AIR MONITORING AND COST TRACKING.

ROGER L. MEYER
USEPA REGION ITII



ORIGINAL

CPOLRER 17

CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DumMP
BENSALEM, BRUCKS COUNTY, PA

I.. SITUATION (1600 HRS 3/26/86)

A. DRUMS REMAIN, ON- SITE IN A DETERIORATED AND LEQKINb
CONDITION. ° . _ : .

.B.'ND RESPON&IBLE PARTIES HQVE COMMITTED TO BECDME INVDLVtD
WITH CLEAN-UP ACTIVITIES TO DATE. : .

C. PERSDNNEL ON-SCENE :

ERCS- 10

uscG- =

EprA- 1

TAT- =
)

PADER— ¢
D. ESTIMATED COSTS:

ERCS- $ 44,4K

“USCG~ % 6.7K:
EPA- ‘% 1.7K
TAT~ $ 4,3K

TOTAL- $ S7. 1K
' E. WEATHER- SUNNY, ERISK EREEZES AND MILD

" F. R.C. STEWRRT ( PRP ) AND C.R. McANNALLY ( PRP ) GBITE TO
TALK TO OSC CONCERNING SITE RCTIVITIES.

1I. ACTIONS TAKEN

‘A. ERCS CONTINUES TO STAGE DRUMS. APPROXIMATELY 170 DRUMS
HAVE BEEN STAGED TO DATE. 39 DRUMS HRVE FEEEN UYVERPACKED
T0O DATE.

E. OSC CONTINUES TO UPDARTE EPRPA OFFICE OF PUBLIC AFFAIRS
REGARDING SITE RACTIVITIES.

c. fQT CONTINUES PERIMETER ARIR MONITORING TO ASSURE - JBLIC
_SAFETY. NO DETECTABLE VAPOR LEVELS NOTED TO DATE.

III. FUTURE PLANS

R. ‘ERCS TO CONTINUE STAGING DRUMS.
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"B. USCG/AST T4 CTUNT I NUE CONTRACTOR -~ "HiD '.Sl_I TE  SAFETY

MONITORING.

Ci TRT T.D, CONTINUE PERIMETER RIR MONITORING AND COST .

TRACKING.

. ROGER L. MEYER
USEPA REGION III

(]

-y

—



ORIGINAL

To: T.MASSEY (EPA9374) :
From: T.MASSEY (EPA9374) Posted: Wed 26-Mar-86 9:18 EST Sys 63 (71)
Subject: POLREP 16 BENSALEM

_POLREP_16

CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP
BENSALEM, BUCKS COUNTY, PA

I. SITUATION (1600 HRS 3/25/86)

A. DRUMS REMAIN ON-SITE IN A DETERIORATED AND LEAKING
: CONDITION.

B. NO RESPONSIBLE PARTIES HAVE COMMITTED TO BECOME INVOLVED
WITH CLEAN-UP ACTIVITIES TO DATE.

C. PERSONNEL ON-SCENE:

ERCS- 10
UscG- 3
EPA- 1
TAT- 2
PADER- O

D. ESTIMATED COSTS (3/23/86)

ERCS- $ 38.0K
UsSCG- $ 6.0K
EPA- $ 1.7K
TAT- $ 3.7K
TOTAL- $ 49.4K

E. WEATHER~ SUNNY, BREEZY AND MILD.
F. R.C. STEWART ( PRP ). ON-SITE IN RESPONSE TO LETTER OF OFFICIAL
NOTICE THAT WAS SENT TO HIM BY THE OSC. HE WILL RETURN TO
THE SITE DURING THE MORNING OF 3/26/86 FOR ADDITIONAL
INFORMATION.
IT. ACTIONS TAKEN

A. ERCS CONTINUED TO STAGE DRUMS. APPROXIMATELY 136 DRUMS
HAVE BEEN STAGED TO DATE.

B. 0OSC UPDATED PETE BENTLEY (OFFICE OF PUBLIC AFFAIRS)
REGARDING SITE ACTIVITIES.

C. TAT CONTINUED PERIMETER AIR MONLTORING TO ASSURE PUBLIC
SAFETY. NO DETECTABLE VAPOR LEVELS NOTED TO DATE.



I1I. FUTURE PLANS

A. AS A COST SAVING MEASURE, SITE OPERATIONS WILL BE SHUT-DOWN
C.0.B. THURSDAY 3/27/86 FOR THE EASTER HOLIDAYS.

B. OSC UPDATED PETE BENTLEY (OFFICE OF PUBLIC AFFAIRS)
REGARDING SITE ACTIVITIES. :

C. TAT TO CONTINUE PERIMETER AIR MONITORING TO ASSURE
COMMUNITY SAFETY. _ :

D. USCG/AST TO CONTINUE CONTRACTOR AND SITE SAFETY MONITORING.
E. ERCS TO CONTINUE STAGING DRUMS.

ROGER L. MEYER
USEPA REGION III



From: T.MASSEY (EPA9374) Posted: Tue 25-Mar-86 10:42 EST Sys 63 (69)
Subject: POLREP 15 BENSALEM

POLREP 15

CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP
BENSALEM, BUCKS COUNTY, PA

{
I. SITUATION (1600 HRS 3/24/86)

A. DRUMS REMAIN ON-SITE IN A DETERIORATED AND LEAKING
CONDITION.

B. NO RESPONSIBLE PARTIES HAVE COMMITTED TO BECOME INVOLVED
WITH CLEAN-UP ACTIVITIES TO DATE.

C. PERSONNEL ON-SITE

ERCS- 11
USCG- 3
EPA- 1
TAT- 2
PADER- O

D. ESTIMATED COSTS

ERCS- $§ 33.2K
USCG- § 5.4K
EPA- $ 1.6K
TAT- $ 3.3K

TOTAL-$ 43.5K
E. WEATHER- SUNNY, BREEZY, HIGH IN MID 60'S

F. DUE TO FAILURE OF SUBCONTRACTOR (AIRCO) TO DELIVER
BREATHING AIR, SITE OPERATIONS WERE SHUT-DOWN 1530 HRS.

IT. ACTIONS TAKEN

A. ERCS CONTINUED TO STAGE DRUMS. APPROXIMATELY 130 DRUMS
HAVE BEEN STAGED TO DATE. AN ACCESS ROAD WAS BUILT TO
OBTAIN ACCESS TO THE MAIN DRUM PILE IN ORDER TO INCREASE
REMOVAL EFFICIENCY.

B. OSC CONTINUED TO UPDATE EPA OFFICE OF PUBLIC AFFAIRS
CONCERNING SITE ACTIVITIES.

C. OSC CONTINUED TO BRIEF MR. MODI ( PRP ) CONCERNING SITE
ACTIVITIES. '



I11. FUTURE PLANS

A.

B.

ERCS TO CONTINUE STAGING DRUMS.

TAT TO CONTINUE PERIMETER AIR MONITORING TO ASSURE
COMMUNITY SAFETY.

0SC TO CONTINUE TO UPDATE EPA OFFICE OF PUBLIC AFFAIRS
REGARDING SITE ACTIVITIES.

USCG/AST TO CONTINUE TO ASSIST 0SC BY PERFORMING
CONTRACTOR AND SITE SAFETY MONITORING.

ROGER L. MEYER
USEPA REGION III



To:
From:
Subject:

POLREP 1

ORIGINAL

T.MASSEY (EPA9374)
T.MASSEY (EPA9374) Posted: Mon 24-Mar-86 10:54 EST Sys 63 (77)
POLREP 14 BENSALEM

4

CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP

BENSALEM, BUCKS COUNTY, PA

I. SITUATION (1730 HRS 3/21/86)

A.

C.

DRUMS REMAIN ON-SITE 1IN A DETERIORATED AND LEAKING
CONDITION.

NO RESPONSIBLE PARTIES HAVE COMMITTED TO BECOME INVOLVED
WITH CLEAN-UP ACTIVITIES TO DATE.

PERSONNEL ON-SITE

ERCS- 9
UscG- 3
EPA- 2
TAT- 2
PADER- O

ESTIMATED COSTS (3/20/86)

ERCS- $ 22.2 K
USCG- $ 3.7 K
EPA- § 1.1K
TAT- $ 2.3 K

TOTAL- $ 29.3 K
WEATHER- UNSEASONABLY COLD, LOW TEMP. 13 DEGREES F.

DUE TO SITE BUDGETARY CONSTRAINTS, REMOVAL OPERATIONS
WILL BE SUSPENDED UNTIL MONDAY(3/24/86) AS A COST SAVING

- MEASURE.

ITI. ACTIONS TAKEN

A.

0OSC MET ON-SITE WITH MR. MODI ( PRP ) AND VIC JANOSIC
(EPA ENFORCEMENT) REGARDING SITE ACTIVITIES. MR. MODI
OBTAINED A COPY OF THE SITE FILE THROUGH AN FYI REQUEST.

ERCS CONTINUES TO STAGE DRUMS DESPITE THE EXTREMELY
RUGGED TERRAIN. A TOTAL OF 101 DRUMS HAVE BEEN STAGED TO
TO DATE.

0SC UPDATED MR. - (LOCAL RESIDENT) REGARDING SITE
PROGRESS.



I;T:

D. 0SC CONTINUES TO UPDATE EPA OFFICE OF PUBLIC AFFAIRS
CONCERNING SITE ACTIVITIES.

E. 0SC HAD 24 HOUR SITE SECURITY INSTATED FOR THE WEEKEND.
I1T. FUTURE PLANS
A. ERCS TO CONTINUE STAGING DRUMS.

B. TAT TO CONTINUE PERIMETER AIR MONITORING TO ASSURE
COMMUNITY SAFETY.

C. 0SC TO CONTINUE TO UPDATE EPA OFFICE OF PUBLIC AFFAIRS
REGARDING SITE ACTIVITIES.

D. USCG/AST TO CONTINUE TO ASSIST OSC BY PERFORMING CONTRACTOR
AND SITE SAFETY MONITORING.

ROGER L. MEYER, O0OSC
USEPA REGION III
«SEND
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ORIGINAL

POLREP 13

. CERCLA EMERGENCY R:MQVQL

BENSARLEM DRUM DUMP
EENSALEM, BUCKS COUNTY, PA

RE

III

g.

F .

SITUATION (1700 HRS 3/20/86)

MEDIR INTEREST HAS EEEN MDDERQTE NITH MEDIA INQUIRIES
BEING COORDINARTED WITH PETE BENTLEY(OFFICE OF PUBLIC

,QFFHIRS)._

DRUMS REMAIN ON-SITE IN A DETERIORATED AND LEAKING
CONDITION. | - .

NO RESPONSIBLE PARTIES HAVE COMMITTED TO EECOME INVOLVED
WITH CLEAN-UP QCTIVITIES TO DATE. o

PERSONNEL " ON~-SCENE

ERCS- 9.
USCG— 3
EPA - 1
TAT - 2

PADER- 3

ESTIMATED COSTS (3/19/86)

ERCS- % 17.0K
USCG- ¢ 3.0K
EPA- $ 0.9K

$ 1.7K

TAT-

TOTAL COSTS TO DATE (3/19/786)- $ 22.6K :
ONLY ERCS COSTS ARE BEING TRACKED AGARINST THE $250K

CEILING.

WEATHER— TEMPERATURES DROPPED THROUGHOUT THE DQY,. PARTLY
SUNNY AND WINDS GUSTING TO 35SMPH.

5

ACTIONS TAKEN

Q.

c.

ERCS CONTINUES TO STAGE DRUMS DESPITE MUDDY CONDITIONS AND
RUGGED TERRAIN. A TOTAL OF 71 DRUMS HAVE BEEN STRGED TO
DATE.

‘TAT CONTINUED TO PERFORM PERIMETER AIR MONITORING WHILE
USCG/AST RAND TAT MONITOR ON-SITE WORK RREAS.

USCG/AST CONTINUED TO RASSIST THE 0OSC BY PROVIDING SITE
" SAFETY MONITORING AND CONTRACTOR COST MONITORING.
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0OSC CONTACTED MEDIVAC TO ARRANGE FOR EMERGENCY . MEDICAL
SERVICES. . )

0SC BRIEFED PADER (3/20/86) ON-SITE REGARDING SITE
OPERAT.IONS. -

- osc  MET wxmmm. H. MATERIALS) UN-SITE 710
DISCUSS SITE A . | | ~

II1I. FUTURE PLANS

ERCS TO CONTINUE STQGING OF DRuUMS.

TQT TO CONTINUE PERIMETER RIR MONITORING TO ASSURE
COMMUNITY SAFETY.

USCG/QST T0 CDNTINUE TO UPDATE OFFICE OF PUBLIC RFFAIRS
CONCERNING SITE ACTIVITIES. 8

ROGER L. MEYER, QSC
USEPAR REGION IIl ’

n
1



ORIGINAL

To: T.MASSEY (EPA9374) '
From: T.MASSEY (EPA9374) Posted: Thu 20-Mar-86 8:44 EST Sys 63 (55)
Subject: POLREP 12, BENSALEM
POLREP 12
CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP
BENSALEM, BUCKS COUNTY, PA

I. SITUATION (1700 HRS 3/19/86)

A. MEDIA INTEREST REMAINS HIGH WITH ARTICLES APPEARING IN
THE LOCAL NEWSPAPERS.

B. DRUMS REMAIN ON-SITE 1IN A DETERIORATED AND LEAKING
CONDITION.

C. NO RESPONSIBLE PARTIES HAVE COMMITTED TO BECOME INVOLVED
WITH CLEAN-UP ACTIVITIES TO DATE.

D. WEATHER- OVERCAST WINDS GUSTING TO 35 MPH.
IT1. ACTIONS TAKEN

A. 0SC WAS CONTACTED BY MR. MODI REGARDING PROPERTY
OWNERSHIP. OSC REFERRED MR. MODI TO LIDIA ISALES, OFFICE
OF REGIONAL COUNCIL. FOLLOWING THEIR DISCUSSION, 0SC
SENT MR. MODI A NOTICE TO POTENTIAL RESPONSIBLE PARTY
VIA REGISTERED MAIL.

B. ERCS CONTINUED TO MOVE AND OVERPACK DETERIORATED DRUMS WHICH
WERE LYING ON THE SURFACE AND PARTIALLY BURIED.
PRODUCTIVITY REMAINS HIGH DESPITE MUDDY CONDITIONS AND
RUGGED TERRAIN. 32 DRUMS HAVE BEEN STAGED TO DATE.

C. TAT CONTINUES TO PROVIDE AIR MONITORING ALONG PERIMETER
OF SITE.

D. USCG/AST CONTINUES TO ASSIST OSC BY PROVIDING SITE SAFETY
MONITORING AND CONTRACTOR COST MONITORING.

ITI. FUTURE PLANS
A. ERCS TO CONTINUE STAGING OF DRUMS.

B. TAT TO CONTINUE PERIMETER AIR MONITORING TO ASSURE
COMMUNITY SAFETY.

C. USCG/AST TO CONTINUE CONTRACTOR AND SITE SAFETY
MONITORING.

D. OSC TO CONTINUE TO UPDATE OFFICE OF PUBLIC AFFAIRS
CONCERNING SITE ACTIVITIES.

ROGER L. MEYER, OSC
USEPA, REGION III



To:
From:
Subject:

T.MASSEY  (EPA9374) _ -
T.MASSEY (EPA9374) Posted: Wed 19-Mar-86 11:05 EST Sys 63
POLREP 11 BENSALEM DRUM DUMP ' ' '

POLREP 11
CERCLA EMERGENCY REMOVAL
BENSALEM DRUM DUMP

BENSALEM, BUCKS COUNTY, PA.

I. SITUATION (1630 HRS 3/18/86)

A.

) C.
D.

E.
F.

MEDIA INTEREST REMAINS EXTREMELY HIGH WITH CHANNELS 10,
6, AND 29 ON SITE WITH CAMERA CREWS. CHANNEL 10 CREW
INADVERTENTLY ENTERED A CONTAMINATED AREA, PROMPTING
THE 0SC TO REQUIRE DECON OF THEIR SHOES.

DRUMS REMAINJ ON SITE IN A DETERIORATED AND LEAKING
CONDITION. :

COMMAND POST FULLY OPERATIONAL 0800 HRS, 3/18/86.

"0SC CONTINUES TO EXPLORE INNOVATIVE DISPOSAL METHODS TO
CONSERVE THE EXTREMELY LIMITED FUNDS AVAILABLE.
WEATHER: CLEAR, COOL, BREEZY, HIGH 60'S.

NO - RESPONSIBLE PARTY RESPONSES HAVE BEEN RECIEVED BY
THE OSC TO DATE.

II. ACTIONS TAKEN

A.

El

F.

AT THE REQUEST OF THE 0SC, PETE BENTLEY (OPA), ON SITE
3/18/86 TO ASSIST WITH MEDIA RELATIONS.

- ERCS BEGAN REMOVAL AND STAGING OF DRUMS FROM CLOSEST
PROXIMITY TO. THE RESIDENTIAL AREA.

. TAT CONTINUES TO PROVIDE AIR MONITORING ALONG PERIMETER

OF SITE. _ _

USCG/AST  ASSISTED 0SC BY PROVIDING SITE SAFETY

MONITORING AND CONTRACTOR COST MONITORING.

0SC COORDINATED SITE ACTIVITIES WITH BUCKS COUNTY EMA.

"DUE TO SITE ACCESSABILITY, O0SC HAS  INITIATED
NON-WORKING HOUR SECURITY GUARD (BURNS.SECURITY).

I11. FUTURE PLANS

A.
B.

.C.

D.

ROGER L.

ERCS TO CONTINUE- STAGING OF DRUMS.

TAT TO CONTINUE PERIMETER AIR MONITORING TO ASSURE
COMMUNITY SAFETY..

USCG/AST TO CONTINUE CONTRACTOR AND SITE. SAFETY
MONITORING.

0SC TO CONTINUE TO UPDATE OFFICE OF PUBLIC AFFAIRS
CQNCERNING SITE ACTIVITIES.

MEYER, 0SC

USEPA, REGION III

ORIGINAL
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